2019-05-27 - ISDA Team - Stand-up Meeting Notes



Let's set some expectations here this week!

Friday Lightning Talks: Christopher Navarro and Diego Calderon

Who	Planned - Monday	Accomplished - Friday
Aaron Hoyle-Katz		
Bing Zhang		industry: • pycsw extractor release rokwire: • update travis-ci yml • PR on events building block • discussion and guidance on events manager
Benjamin Galewsky		
Caiting Wu	• Install Elasticsearch and Kibana and get both running on local machine • Familiarize with both tools and experiment indexing with Elasticsearch • Familiarize with using cURL, REST API and JSON format	
Chen Wang		
Christopher Navarro		
Craig Willis		
Diego Calderon		
Frank Henard	Rokwire • Update POC for use with Shibboleth - Continue testing with support from Tech Services • Auth requirements document - finalize	Rokwire • Update POC for use with Shibboleth - successful acquisition of auth token
Gowtham Naraharisetty		

Htut Khine Htay Win		
Jong Lee		
Kenton McHenry	• OSN report • EarthCube • Clowder All Paws prep • Clowder Video brainstorming • NASA writeup • HR	• OSN report • EarthCube • Clowder All Paws prep • Clowder Video brainstroming • NASA writeup • HR
Luigi Marini	• Industry planning • Clowder PRs and new features • SMU deep Learning • BD CZO use case • OOO Friday	• Industry planning • Clowder PRs and new features • SMU deep Learning • BD CZO use case • OOO Friday
Marcus Slavenas		
Maxwell Burnette	• purge canopycover from betyDB and upload revised values • script for marking FLIR 2017 datasets as error w/ YAML file (ideally reuse for archive tagging) • EnvironmentLogger sample data copy • Elasticsearch indexing for TERRA • SYN - clowder archiving support PR round II w extractor architecture	• new canopy cover values uploaded to bety • script for FLIR 2017 datasets done, needed permissions to write to protected directories • EnvironmentLogger netCDF files copied over • Clowder design work for extractor-based archiving • wrote new GDAL dockerfile with latest version for geoTIFF header modifications
Michal Ondrejcek	INCORE • Conda build, Anaconda Cloud • finish JIRA INCORE-802-rearrange-readme-file Farmdoc • continue with the database ⚠ FD-113 - Jira project doesn't exist or you don't have permission to view it. • SQL queries • parse data from the Matlab file ⚠ FD-156 - Jira project doesn't exist or you don't have permission to view it. MDF • continue with MaterialIO • continue with another dataset	INCORE • Conda build, done • done Farmdoc • design tweaked, VM test • part done • done

Sara Lambert	• CHEESE / NDS
	  ◦ Meeting Thursday to touch base
	• Industry
	  ◦ Help as needed with AWS setup
	  ◦ Help plan next steps in Clowder un/archival (AWS Glacier?)
	  ◦ Update previous PR to prevent navigation when clicking Reset
	• WholeTale
	  ◦ Further discussion about notification-stream UX improvements
	  ◦ UI/UX meeting this week	

Michelle Pitcel	• GLTG
	  ◦ ~~GLGVO-535~~ - Pre-programmed Search Functions DONE
	  ◦ In Review:
	  ▪ ~~GEOD-1226~~ DONE
	• IMLCZO
	  ◦ Re-run Parsers for Flux Tower and Allerton non-Decagon
	  ◦ ~~IMLCZO-261~~ - Prepare Metadata for Ingestion in Hydroshare DONE
	  ◦ ~~IMLCZO-271~~ - Setup New Parsers for Flux Tower and Allerton DONE
	  ◦ In Review:
	  ▪ ~~IMLCZO-269~~ DONE
	• Pull Requests
	• VSL
		• GLTG
		  ◦ ~~GLGVO-535~~ DONE
		• IMLCZO
		  ◦ Re-ran Parsers for Flux Tower and Allerton non-Decagon
		  ◦ ~~IMLCZO-271~~ DONE

Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley	• F/U w/ Finance on HRTs, Agreements (MDF,FD) • PEARC/CSSI Meeting plannning • GLTG - June/Aug Milestones • In-Core Milestones - needs work • In-Core Web Page Planning • Farm Doc - release planning • BD - TOS NARA Follow up still • Attempting Meeting Updates to Zoom? • ITIL Presentation ... - not started	• MDF agreement still not back and FD still not signed • HRTs and VSLs followed up on • PEARC/CSSI - break contract signed • GLTG - planning milestones sent to Moira • Incore web planning page draft done • Farm-Doc release planning done - need to see if it is ready to transfer to tasks • TOS - hopefully will get to me middle of next week • Zoom updates - I think I have a plan ... haven't started yet
Yan Zhao		
Yong Wook Kim	• Finalize setting up incore service kubernetes • Working on using restful service for profile building block • Finalize dockerizing profile building block	• Finished automating incore service kubernetes in both dev and prod • Separated pii and non-pii in separated database • Dockerized profiles rest service