2019-06-03 - ISDA Team - Stand-up Meeting Notes



Friday Lightning Talks: Kenton McHenry and Luigi Marini

Who	Planned - Monday	Accomplished - Friday
Aaron Hoyle-Katz		
Bing Zhang		industry: • deploy update pycsw extractor on simpl prod. • add archive button to trigger the file archiving. Rokwire: • android alpha test rollout. • travis-ci ios build. • update event swagger yml. • dockerization of event building block. • events manager discussion and follow up.
Benjamin Galewsky		
Caiting Wu	• Experimenting with different tools to extract tables from `.pdf` files. • Comparing results generated by different tools. • Preparing demonstration used in next week meeting with Syngenta. • Create a Wiki page to take note on the tools that have been used.	☑ Experimenting with different tools to extract tables from `.pdf` files. ☑ Comparing results generated by different tools. ☐ Preparing demonstration used in next week meeting with Syngenta (Started, In Progress) ☐ Create a Wiki page to take note on the tools that have been used (Started, In Progress)

Chen Wang		
Christopher Navarro		
Craig Willis		
Diego Calderon		
Frank Henard	Rokwire • Update POC for use with Shibboleth - cleanup POC and add docs • Authentication validation for backend (platform capabilities) - change validation from Google to Shibboleth • Auth requirements document - finalize	Rokwire • Update POC for use with Shibboleth - cleanup POC and add docs - finished • Authentication validation for backend (platform capabilities) - change validation from Google to Shibboleth - finished
Gowtham Naraharisetty		
Htut Khine Htay Win	• Review Concurrency in Action - C++ threading • Design Forwarder	• Reviewed half of the book and got a better understanding of C++ threading • Wrote a draft on Forwarder re-design
Jong Lee		
Kenton McHenry	• Clowder All Paws prep • NCSA Software • HR	• Clowder All Paws prep • NCSA Software • HR
Luigi Marini	• Clowder extractors heartbeat support • Clowder search page improvements • Start Clowder 1.7 release • SMM running algorithms as standalone docker container and Clowder extractors • Geodashboards PRs • CZO Network use case development (semantic annotation, extractors)	• Clowder extractors heartbeat support • Clowder search page improvements • Start Clowder 1.7 release • Geodashboards PRs • CZO Network use case development (semantic annotation, extractors) • Friday Lighting talk
Marcus Slavenas	• vbd - coefficients for model • gltg - greon parser update	
Maxwell Burnette		
Michal Ondrejcek	INCORE • Conda build tests on all OS • readme and Sphinx based on conda build Farmdoc • continue with the VM • continue SQL queries • finish parse data from the Matlab file FD-156 MDF • continue with another dataset	INCORE • Mac OK, Win dependencies not build • done Sphnx, not Readme yet Farmdoc • yes • yes • yes MDF • copying files, metadata done (PIF json)

Sara Lambert	• CHEESE / NDS
	  ◦ Sense heading
	• Industry
	  ◦ Write extractor for archiving files from Clowder into AWS
	  ◦ Explore S3 Intelligent Tiering and/or changing S3 storage classes as potential alternatives
	• WholeTale
	  ◦ Restyle the notification-stream
	  ◦ Add a button to show previously-dismissed notifications (<30 days)	

Michelle Pitcel	• GLTG
	  ◦ ~~GLGVO-535~~ - Pre-programmed Search Functions DONE
	  ◦ In Review:
	  ▪ ~~GEOD-1226~~ DONE
	• IMLCZO
	  ◦ Re-run Parsers for Flux Tower and Allerton non-Decagon
	  ◦ ~~IMLCZO-261~~ - Prepare Metadata for Ingestion in Hydroshare DONE
	  ◦ ~~IMLCZO-271~~ - Setup New Parsers for Flux Tower and Allerton DONE
	  ◦ ~~IMLCZO-272~~ - Correct Possible Merge Issue in Pygeotemporal Parsers DONE
	  ◦ In Review:
	  ▪ ~~IMLCZO-269~~ DONE
	• Pull Requests
		• GLTG
		  ◦ ~~GEOD-1226~~ DONE
		  ◦ ~~GLGVO-535~~ DONE
		• IMLCZO
		  ◦ Re-ran Parsers for Flux Tower and Allerton non-Decagon
		  ◦ ~~IMLCZO-269~~ DONE
		  ◦ ~~IMLCZO-271~~ DONE
		  ◦ ~~IMLCZO-272~~ DONE
		• Pull Requests

Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley	• Farm Doc tasks • ITIL presentation • Zoom Meetings update - ugh	
Yan Zhao		
Yong Wook Kim	• Create automatic docker push in incore service build to isda docker hub • Deploy and test auto build in incore services kuberentes dev • Move imageurl to pii from non-pii • Test auth service in profile rest service	• Created docker update in incore service build • Deployed and tested auto build in incore services kuberentes dev • Move imageurl to pii from non-pii • Tested auth service in profile rest service