Development Sprints

See also:Long Term Kurator Work

Current Sprint: https://opensource.ncsa.illinois.edu/jira/secure/RapidBoard.jspa?rapidView=16&projectKey=KURATOR

Sprint	Start	End	Objective	Plan	Agile Board	Deliverables
5	2015 Jun 4	2015 July 2	Improve productization of FP-Akka based on SPNHC/iDigBio webinar feedback - fix heap overflow issues with processing large datasets, handle a wider range of DarwinCore occurrence dataset inputs. Conduct engineering experiments into YesWorkflow markup of object oriented workflow code, and ability of Akka to work with both record streaming actors and actors that operate on datasets in bulk.	Sprint 5 Plan	Sprint 5 Report	FP-Akka 1.5.0
4	2015 Jan 26	2015 Mar 30	Infrastructure: Git repository for kurator-akka work. Bamboo builds. Improved csv input handlng for kurator-akka		Sprint 4 Report	
3	11/10 /14	12 /0214	Finish features partially implemented in v0.1, and add documentation for developers and users.	Sprint 3 Plan	Sprint 3 Report	kurator-akka v0.2
2	10/21 /14	11/09 /14	Deliver a minimal working software package by the end of the TDWG 2014 Conference.	Sprint 2 Plan	Sprint 2 Report	kurator-akka v0.1
1	10/05 /14	10/21 /14	Set up project management and automated build infrastructure for Kurator.	Sprint 1 Plan	Sprint 1 Report	