# 2017-03-20 - ISDA Team - Stand-up Meeting Notes




| Who | Planned - Monday | Accomplished - Friday |
|---|---|---|
| ☐ Bing Zhang | | |
| ☐ Christopher Navarro | • BD<br>  ◦ Configure bd-datawolf once DataWolf 4.0 is released<br>• IN-Core/NIST<br>  ◦ Sprint tasks<br>  ◦ Code review<br>• Ergo<br>  ◦ Continue working on calling DataWolf workflows from Ergo<br>• General<br>  ◦ Finish DataWolf 4.0 release<br>  ◦ Rapid VM upgrade from Ubuntu 12.04 | |
| ☑ Craig Willis | • NDS<br>  ◦ iSchool pilot test instance with CKAN support<br>  ◦ RDA poster<br>• TERRA<br>  ◦ Prototype elastic search UI for metadata discussion | • NDS<br>  ◦ iSchool pilot test instance is up<br>  ◦ RDA poster completed<br>• Ended up sick for the latter part of the week, so some items still open |
| ☐ David Raila | | |
| ☐ Eugene Roeder | | |
| ☐ Htut Khine Htay Win | | |

| | | |
|---|---|---|
| Indira Gutierrez Polo | • GLM<br>  ◦ Clustering for Geodashboard v3<br>  ◦ Fixing controls on details page<br>• In-Core<br>  ◦ Building Occupancy Ratio Plugin | • GLM<br>  ◦ Fixed bugs for some Heidelberg sites not loading<br>  ◦ Some progress o clustering for Geodashboard v3<br>• In-Core<br>  ◦ Building Occupancy Ratio Plugin |
| Inna Zharnitsky | | |
| Jing Ge | • Testing dispy for distribute job<br>• Change logic for Gene_Prioritization_Pipeline in data_cleanup_pipeline | • Tested dispy for distribute job using existing code<br>• Changed data processing logic for Gene_Prioritization_Pipeline in data_cleanup_pipeline, added related test code<br>• Changed knpackage's related logic to Gene_Prioritization_Pipeline to avoid duplicate data processing. |
| | | |
| Jong Lee | | |
| Kenton McHenry | • Vacation | • Vacation |
| Luigi Marini | | • GLM 3.1 release and deployment<br>• BD<br>  ◦ Finished and deployed events in mongo to develop<br>  ◦ Started cleanup of API<br>• Clowder 1.2 release<br>  ◦ Worked with Rob to update all machines<br>  ◦ Installed JVM 8 on several old machines<br>  ◦ Updated software on most production machines<br>• CZO data meeting<br>  ◦ Wrote proposal for new activity to create a CZO network central repository and presented it<br>• SEAD<br>  ◦ Updates databases for fix to events from Max |
| Marcus Slavenas | | |
| Maxwell Burnette | TERRA<br>▪ get rulechecker extractor v1 written<br>▪ geospatial metadata & plot clipping plan<br>▪ new Clowder organization plan (raw v Level 1)<br><br>SEAD<br>▪ filter user comment list by permissions<br><br>finish discrimination training | ▪ rulechecker V1 mostly written; today hopefully finishing up<br>▪ delegated tasks for plot clipping to collaborators<br>▪ finish trainings x2<br>▪ sick 2 days >:-\| |
| Michal Ondrejcek | • MDF - Trello_MDF<br>  1. follow up with MRL researchers<br>  2. convert surface diffusion records to JSON<br>• MWRD<br>  1. slides for the meeting on Wednesday<br>  2. follow up with precipitation 2016 - ISWS<br>  3. d3 and dTable panes | • MDF - Trello_MDF<br>  1. follow up with MRL researchers<br>  2. changed dataset structure for a flat json string (no higher levels)<br>• MWRD<br>  1. done<br>  2. no precipitation, e-mails etc.<br>  3. progress with d3 graphs |

| | | |
|---|---|---|
| Sara Lambert | • Labs Workbench<br>  ◦ ~~NDS-806~~ - Fix dspace automated Docker build RESOLVED<br>  ◦ ~~NDS-807~~ - Help icon is missing from navbar RESOLVED<br>  ◦ ~~NDS-777~~ - Re-test that deleting an account deletes that user's home folder RESOLVED<br>  ◦ ~~NDS-789~~ - ndslabs-startup fixes RESOLVED<br>  ◦ ~~NDS-793~~ - Use config map for common configuration RESOLVED<br>  ◦ ~~NDS-788~~ - Change ndslabs-startup to use Jinja RESOLVED<br>  ◦ ~~NDS-664~~ - Discuss how to handle non-service containers RESOLVED<br>  ◦ ~~NDS-791~~ - Prototype Oauth2 integration with Labs Workbench RESOLVED<br>• KnowEnG<br>  ◦ KNOW-85 - Jira project doesn't exist or you don't have permission to view it.<br>  ◦ KNOW-82 - Jira project doesn't exist or you don't have permission to view it.<br>  ▪ KNOW-84 - Jira project doesn't exist or you don't have permission to view it. | Done:<br>  ◦ ~~NDS-806~~ - Fix dspace automated Docker build RESOLVED<br>  ◦ ~~NDS-807~~ - Help icon is missing from navbar RESOLVED<br>  ◦ ~~NDS-777~~ - Re-test that deleting an account deletes that user's home folder RESOLVED<br>  ◦ ~~NDS-789~~ - ndslabs-startup fixes RESOLVED<br>  ◦ ~~NDS-793~~ - Use config map for common configuration RESOLVED<br>  ◦ ~~NDS-788~~ - Change ndslabs-startup to use Jinja RESOLVED<br>  ◦ KNOW-85 - Jira project doesn't exist or you don't have permission to view it.<br>• Still in progress:<br>  ◦ ~~NDS-664~~ - Discuss how to handle non-service containers RESOLVED<br>  ◦ ~~NDS-791~~ - Prototype Oauth2 integration with Labs Workbench RESOLVED<br>  ◦ KNOW-82 - Jira project doesn't exist or you don't have permission to view it.<br>  ▪ KNOW-84 - Jira project doesn't exist or you don't have permission to view it. |
| Michelle Pitcel | • GLGVO<br>  ◦ GLGVO-282<br>  ▪ Create Related Tasks<br>  ▪ Start first Related Task<br>• GLM<br>  ◦ List Formatting Changes (GEOD-851)<br>  ◦ Complete GEOD-838 (bug)<br>  ◦ If time: GEOD-853<br>• IMLCZO<br>  ◦ Clowder example (IMLCZO-155)<br>  ▪ Incorporate changes from review<br>  ▪ Schedule review meeting<br>  ◦ Pull Request for Flux Tower<br>  ◦ If time:<br>  ▪ IMLCZO-125<br>  ▪ IMLCZO-159 | • GLGVO<br>  ◦ Researched and Created Related Tasks for GLGVO-282 (GLGVO-319, GLGVO-320, GLGVO-321, GLGVO-322)<br>• GLM<br>  ◦ GEOD-851 is in review process<br>  ◦ GEOD-859 is in review process<br>• IMLCZO<br>  ◦ IMLCZO-155 had review meeting<br>• Completed Haven Training Module |

| | | |
|---|---|---|
| ☐ Omar Elabd | | • Out Monday and Friday<br>• Building Portfolio Review<br>• Meeting with OU<br>• Water Network Merging |
| ☐ Pramod Rizal | | |
| ☐ Rob Kooper | Vacation Mon - Wed<br><br>Thu catch up email, training session<br><br>Fri PEcAn VM + LSST | |
| ☐ Sandeep Puthanveetil Satheesan | | |
| ☑ Shannon Bradley | • Web Page<br>• BD - Project supported transformations audit<br>• Beta Planning matrixes<br>• New Sprints<br>• HR - approvals and stuff<br>• Savannah uploads | |
| ☐ Yan Zhao | | • sick |
| ☐ Yong Wook Kim | | |