2017-12-18 - ISDA Team - Stand-up Meeting Notes

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	• Complete work on fence Event writing mongo race condition. • Assit in wrapping up NDS Api server port to go client • Figure out how to deploy JupyterHub to Nebula	

Christopher Navarro	• IN-Core
	  ◦ finish v2 prototype
	• Ergo/KISTI /IN-Core
	  ◦ Continue investigating/writing up ideas for decoupling datawolf management piece	

Craig Willis	NDS • Finalize and package release 1.1 TERRA • Transition canopy_height to Kubernetes WT • Continued improvements to monitoring Faculty Fellowship • Time permitting, look into deeplearning4j variational autoencoder implementation on test data	
Gregory Jansen		
Htut Khine Htay Win		
Indira Gutierrez Polo	GLM • Handle multiple parameters on the search page. Vacation	GLM • Handle multiple parameters on the search page. Vacation
Inna Zharnitsky	• out for the week	
Jing Ge		
Jong Lee		
Kenton McHenry	• Out of office	• Out of office
Luigi Marini	• PSP meeting • PR reviews for all projects • Clowder releases	• PSP meeting, finished demo, presented • BD, GEOD, Clowder reviews • Clowder 1.3.3 released

Marcus Slavenas	• vbd
	  ◦ compiling and viewing statistics on traps within regions
	  ◦ screenshots for meeting
	• gltg
	  ◦ 4 systems for gltg	

Maxwell Burnette	- prepare extractor pipeline on storage condo for operation over xmas break	

Michal Ondrejcek	• MDF
	  ◦ Sphinx doc strings
	• KISTI
	  ◦ Python OpenSeesMP
	• Thu - Fri vacation	

Sara Lambert	• NDS
	  ◦ ~~NDS-1137~~ - Quickstart requires different URL formats depending on login status RESOLVED
	  ◦ ~~NDS-1039~~ - Workbench SSO prototype should provide authorization users, in addition to authentication RESOLVED
	  ◦ ~~NDS-574~~ - Override resource limits on add / edit service RESOLVED
	  ◦ Finish reviewing any assigned issues/PRs
	• KnowEnG
	  ◦ KNOW-652 - Jira project doesn't exist or you don't have permission to view it.
	  ▪ (pending) waiting for ss-vis feature branch to be merged
	  ◦ KNOW-731 - Jira project doesn't exist or you don't have permission to view it.
	  ◦ KNOW-715 - Jira project doesn't exist or you don't have permission to view it.
	  ◦ other sprint tasks as they become prioritized
	• Crops in Silico
	  ◦ Modify API spec after discussing with Meagan
	  ◦ Regenerate client/server from new spec
	  ◦ Adjust UI to consume new client with new API
	  ◦ Extend UI functionality to include selecting a node or edge (e.g. an edit pane?)	

Michelle Pitcel	• GLTG
	  ◦ Move to Done:
	  ▪ ~~GLGVO-395~~ - Remove Search Page from Version 2 Geodashboard DONE
	  ◦ ~~GLGVO-397~~ - Learning Models - Step 1 DONE
	• IMLCZO
	  ◦ Re-run Parser for Flux Tower
	  ◦ Re-run Parser for Allerton non-Decagon
	  ◦ Move to Done:
	  ▪ ~~IMLCZO-205~~ - Create Lading Page for Data System DONE
	  ▪ ~~IMLCZO-206~~ - Mobile geodashboard for farmers and children museum DONE
		• GLTG
		  ◦ ~~GLGVO-395~~ - Remove Search Page from Version 2 Geodashboard DONE
		  ◦ ~~GLGVO-397~~ - Learning Models - Step 1 DONE
		• IMLCZO
		  ◦ Re-ran Parser for Flux Tower
		  ◦ Re-ran Parser for Allerton non-Decagon
		  ◦ ~~IMLCZO-205~~ - Create Lading Page for Data System DONE
		  ◦ ~~IMLCZO-206~~ - Mobile geodashboard for farmers and children museum DONE

Nathan Casler		

Omar Elabd	• PPPD/PPPR Code • Front End Deployment • Pull Request Review	• Code Review • IN-CORE v2 Prototype • PPPD Paper Review
Pramod Rizal	• Vacation	Vacation
Rob Kooper		
Sandeep Puthanveetil Satheesan		
Shannon Bradley	• VSLs • Brown Dog Report - send and file • In Core Report for Center • HR • Position Profiles • Brown Dog - release? • GLTG network design follow up	• All that an a bag of chips • Delay release due to Nebula • also did presentation for January software meeting

Yan Zhao	• BD
	  ◦ LDAP for clowder
	• CC
	  ◦ add redux	

Yong Wook Kim	• Hindcast refactoring to python • Add csw service check routine to geo extractor	• Made a python script for calculating soil content on the crop data • Worked on refactoring hindcast matlab code to python