2018-01-16 - ISDA Team - Stand-up Meeting Notes

<REMOVED MALLICIOUS IMAGE>

Stop by if you need one!

Monday is MLK day - we are off!

Who	Planned - Monday	Accomplished - Friday
Bing Zhang		
Benjamin Galewsky	Documenting setting up Globus endpoint in NDS Workbench Getting Clusterman to show deployed tools that can be bound to an exchange.	

Christopher Navarro	• Cover Crop
	  ◦ Project meeting
	  ◦ Review pull requests
	• Ergo/KISTI
	  ◦ Answer datawolf questions from external user
	  ◦ Follow-up with external collaborator on Ergo implementation questions
	  ◦ Look into HPC executor and campus cluster
	• IN-Core
	  ◦ Look into puppet development kit for using puppet to manage IN-Core services and frontend
	  ◦ Establish incore2 machine devops person
	  ◦ Update v2 hazard-service API routes in confluence
	  ◦ Review pull requests
		• Cover Crop
		  ◦ Project update meeting
		  ◦ Reviewed pull requests
		• Ergo/KISTI
		  ◦ Followed up with external collaborator on Ergo details for a paper publication
		  ◦ Sent follow-up email to KISTI user regarding datawolf questions
		  ◦ Started looking at campus cluster job execution to create a hpc executor job template
		• IN-Core
		  ◦ Discussed devops person and responsibilities in dev meeting
		  ◦ Updated hazard-service API routes
		  ◦ Reviewed pull requests
		• Other - updated datawolf puppet class for several dw instances after pull request was merged

Craig Willis	NDS • Recover from Jetstream outage • Release 1.1 bugfixes and testing TERRA • Logging improvement design • Data publication requirements (redux) Whole Tale • Test monitoring deployment on Nebula • Recover from Jetstream outage	NDS • Jetstream outage continues • Release 1.1 testing in progress TERRA • Initial logging discussions • Data publication requirements in progress Whole Tale • Monitoring deployment tested • Still need to submit PR
Gregory Jansen		
Htut Khine Htay Win		

Indira Gutierrez Polo	In-Core • Analysis of Building Portfolio Recovery code GLM • Update Biology Graphs Colors • Update Parameter Names • Update Time filter for V3	In-Core • Analysis of Building Portfolio Recovery code GLM • Update Biology Graphs Colors • Update Parameter Names • Update Time filter for V3 SMU • Set up account in their Clowder instance
Inna Zharnitsky	Continue with TC Gui improvements	Changed Review All Scripts page, to display each tool/script pair in one box with common background. Changed Display Script Details page to table-like layout. Updated the PR.
Jing Ge		
Jong Lee		
Kenton McHenry	• BD Tutorial materials • NCHC Proposal • HR	• BD Tutorial materials • NCHC Proposal • HR

Luigi Marini	• PSP
	  ◦ data ingestion
	  ◦ RDF demo presentation
	• SMM Clowder client examples
	• BD
	  ◦ sprint planning
	  ◦ Fence/Clowder authorization
	• Geodashboard database improvements
		• PSP
		  ◦ Demos
		• SMM
		  ◦ SSL / nginx / DNS name
		• BD
		  ◦ Clowder upgrade
		• Geodashboard
		  ◦ DB profiling
		• SMU emails / setup

Marcus Slavenas	• gltg
	  ◦ distributed systems
	• vbd
	  ◦ will know after meeting	

Maxwell Burnette	• full field mosaic database analysis • database schema for centralized terra filesystem db • documentation	• cleaned up & added indices to fullfield rulechecker db • logstash integration proof of concept • extractor dev documentation • terrautils updates

Michal Ondrejcek	• MDF
	  ◦ presentation, slides v2, fin, add use cases, publications (Logan)
	  ◦ presentation to Prof. Cahill group, We 3pm
	  ◦ NDS Workbench meeting, ideas
	• Farmers
	  ◦ start with React, install Matlab
	• Faculty Fellowship
	  ◦ Friday meeting, changes over holidays on GitHub
		• MDF
		  ◦ done, on Google Drive
		  ◦ done
		• Farmers
		  ◦ done
		• Faculty Fellowship
		  ◦ checked the GitHub, nothing new

Sara Lambert	• NDS
	  ◦ ~~NDS-1126~~ - Cleanup rewritten UI modules RESOLVED
	  ◦ Finish reviewing assigned issues
	  ◦ ~~NDS-1149~~ - Release 1.1 RESOLVED
	• KnowEnG
	  ◦ KNOW-767 - Jira project doesn't exist or you don't have permission to view it.
	  ◦ KNOW-766 - Jira project doesn't exist or you don't have permission to view it.
	  ◦ KNOW-595 - Jira project doesn't exist or you don't have permission to view it.
	• Crops in Silico
	  ◦ show details on click (models)
	  ◦ show / edit details on (nodes)
		• NDS
		  ◦ ~~NDS-1126~~ - Cleanup rewritten UI modules RESOLVED
		  ◦ ~~NDS-1156~~ - Invalid link in ResetPassword e-mail from apiserver RESOLVED
		  ◦ ~~NDS-1132~~ - Feedback / Support form not functioning after UI refactoring RESOLVED
		  ◦ ~~NDS-1158~~ - Fix protractor (selenium) e2e tests CLOSED
		  ◦ Lots of testing toward Workbench 1.1
		  ▪ Filed a few blocking issues that need to be adressed before release
		• KnowEnG
		  ◦ KNOW-767 - Jira project doesn't exist or you don't have permission to view it.
		  ◦ KNOW-766 - Jira project doesn't exist or you don't have permission to view it.
		• Crops in Silico
		  ◦ VM was down much fo the week, so didn't get much done here
		  ◦ reprioritized UI functionality slightly
		  ◦ next week: jumping back to the API server to get the YAML formatted properly

Michelle Pitcel	• General
	  ◦ Lightning Talk Prep
	  ◦ VSL Submission
	• GLTG
	  ◦ Meeting Prep
	  ◦ ~~GEOD-1033~~ - Remove last use of backbone-association DONE
	  ◦ ~~GLGVO-399~~ - Port the Model to Python Code - Step 3 DONE
	• IMLCZO
	  ◦ Re-run Parser for Flux Tower
	  ◦ Re-run Parser for Allerton non-Decagon
	  ◦ ~~IMLCZO-130~~ - Upload LIDAR data from Qina DONE
	  ◦ ~~IMLCZO-204~~ - Use V3 Search in IMLCZO DONE
	  ◦ ~~IMLCZO-206~~ - Mobile geodashboard for farmers and children museum DONE
	  ◦ ~~IMLCZO-207~~ - Add the ability to filter the mobile sites via the address bar DONE
		• General
		  ◦ Lightning Talk
		  ◦ VSL Submission
		• GLTG
		  ◦ Model Meeting
		  ◦ ~~GEOD-1033~~ DONE
		• IMLCZO
		  ◦ Re-ran Parser for Flux Tower
		  ◦ Re-ran Parser for Allerton non-Decagon
		  ◦ ~~IMLCZO-206~~ DONE
		  ◦ ~~IMLCZO-207~~ DONE
		  ◦ ~~IMLCZO-208~~ DONE

Nathan Casler		

Omar Elabd	• Water Network Python Implementation	• RCR Training
		• Water Network Python Implementation
		  ◦ Documentation
		  ◦ Design

Pramod Rizal		
Rob Kooper		

Sandeep Puthanveetil Satheesan	• CCROP
	  ◦ Development tasks on login page and clipping chart based on selected dates
	  ◦ Code review
	• Vacation (17, 18, and 19)	

Shannon Bradley	• Monday off • GLTG - release this week • BD - finish documenting release last week • BD-Sprint planning • Cover Crop - closing reports for prototype • In-Core prep to close v1 - spin up v2 management planning based on team recommendations • HR tasks • Close out CIP tasks • 2017 cleanup • Track Nebula Node orders • SMU followup	

Yan Zhao		• BD
		  ◦ working on CATS-719.
		• CC
		  ◦ finish highlight. the flask need to be run as gunicon.

Yong Wook Kim	• Work on refactoring Navid's hindcast Matlab code to Python.	• Worked on refactoring hindcast code • Worked on fixing incore2-services vm